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Agenda

§ Objectives

§ eZ-Audit End-to-End Timeline

§ Application Development Status

§ Deliverable 116.1.2 Application (Code) Delivery

§ Demo – Assembly Tested Modules

§ What’s Next
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Development Checkpoint Objectives

• What is a Development Checkpoint …
• A Measure of the progress of software development activities

• A review of the project workplan – assessing project completeness (in 
percentage) vs.those tasks planned for completion.

• 100% = task is complete

• 50% = task is in progress

• 0% = task is yet to be started.

• A validation/demonstration of the developed modules
• Ensure that the modules that have been developed in accordance 

with the approved requirements and designs.

• A demonstration of these unit tested modules will be provided.
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Possible Development Checkpoint Distractions

• A Development Checkpoint is Not …
• A User Acceptance Test (UAT) 

• Since the project is still in the development phase, the modules that 
are being demonstrated may not be in the final release form.

• These modules have been unit tested by the developer but not 
system tested/validated by our test team. 

• A Design Review Session
• While we are likely to identify feature enhancements during this

checkpoint, please realize that this is not the purpose of this exercise.  
We will make note of potential enhancements and record them for 
future release implementation.

• Checkpoint software is built to approved requirements and their 
associated designs ( Use Cases ).
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eZ-Audit End-to-End Timeline (as of Dec 20, 2002)

1Q

J F M

2Q

A M J

3Q

J A S

4Q

O N D

2002

Requirements Definition

Baseline Requirements

Application Development
Build 

Test

Application Delivery

Planning – Project Initiation 

Application Design Phases

Preliminary Design

Functional Design

Detailed Technical

- HTML Prototype     

Test Approach 

üRequirements 3/20

üPreliminary Design 5/15
üFunctional Design 7/15 

üTech Arch Design & HTML Prototype 8/19

Application Delivery 4/1/03

Application Development

Deployment & Stabilization 
Support

üKickoff  1/16

Through 6/20/03

üReqts Baselined 4/16

ü - Indicates on schedule task completion

Detailed Test Plan  9/30

1Q

J F M

2003

Requirements Definition

Application Design

Build 9/4 – 12/20
Test 1/1 – 2/28

100% Complete
(19 Modules + Reports)
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Application Development Status (as of Dec 20, 2002)

ü Application Design (JSP, Business Components)
ü Application Framework (Strut, XML Config, Generator Class)
ü Application Build and Unit Test (All 19 Modules are 100% complete)

üCheckpoint #1 (10/1)
ü Login/Logout

üCheckpoint #2 (11/12)
ü Institution Home
ü Annual Submission
ü Additional Information
ü Change In FY End
ü Screener Submission
ü Co-Team Lead Home Page
ü Annual/Stub Resolution
ü Manage Users

ü Assembly Test (100% Complete)
ü Checkpoint #4 (12/20 )
üAssembly Tested Application
üReports

ü - Indicates on schedule task completion

• Checkpoint #3 (12/10)
ü Search
ü Upload FAD
ü Upload PADL
ü Create ACD
ü Create DDIF
ü Add Auditor Information
ü Correspondence Log
ü Financial Worksheet
ü Create Determination
ü Waivers
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Deliverable 116.1.2 Application (Code) Delivery

§ eZ-Audit Application (Code)
• Unit Tested and Assembly Tested Application Code
• Unit Test and Assembly Test Results
• Preliminary 508 Compliant Test Results

§ Test Plan
• Scenario Summary
• Requirements Traceability Matrix
• Test Scenarios
• UAT Plan
• Test Calendar
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Listing of eZ-Audit Application Modules

§ Institution§ Institution Profile
§ View Historical Submissions
§ Institution Home

Institution Home

§ Upload§ Additional InfoAdditional 
Information

§ User§ Login
§ Logout
§ My Profile
§ Change Password

Login/Logout

Business Components
(Java Classes)

Pages Created 
(JSP’s, Action Forms, Action Classes)

Module

Note:

§JSP – Display Data
§Action Class – Control Page State
§Action Form – Hold Data
§Business Component (Java Class) – Calculations and DB access
§Data Mapper – Data Retrieval
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Listing of eZ-Audit Application Modules …

§ Submission
§ Workflow

§ Change FY End
§ Co-Team Lead Home

Change in FY End

§ Findings§ Code Findings
§ Screener Home

Screener 
Submission

§ Balance Sheet
§ Income Statement
§ Cash Flow Statement
§ Financial Statement
§ Submission
§ Checklist
§ Upload

§ Balance Sheet
§ Income Statement
§ Cash Flow Statement
§ Statement of Activities
§ Financial Statement Info
§ Program Audit Info
§ Checklist
§ Upload
§ Submit

Annual 
Submission

Business Components
(Java Classes)

Pages Created 
(JSP’s, Action Forms, Action Classes)

Module

Note:

§JSP – Display Data
§Action Class – Control Page State
§Action Form – Hold Data
§Business Component (Java Class) – Calculations and DB access
§Data Mapper – Data Retrieval
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Listing of eZ-Audit Application Modules …

§ User§ Ed Admin Home
§ User List
§ Delete User
§ Add User
§ Update Profile

Manage Users

§ Search§ Search
§ Resolution User Home

Search

Business Components
(Java Classes)

Pages Created 
(JSP’s, Action Forms, Action Classes)

Module

§ Notes§ Send To Co-Team
§ Notes

Annual/ Stub 
Resolution

None§ Team QueueCo-Team Lead 
Home Page

Note:

§JSP – Display Data
§Action Class – Control Page State
§Action Form – Hold Data
§Business Component (Java Class) – Calculations and DB access
§Data Mapper – Data Retrieval
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Listing of eZ-Audit Application Modules …

§ DDIF§ Create DDIF
§ Generated DDIF

Create DDIF

§ Correspondence Log
§ Workflow

§ Auditor Info (125, 126)
§ Submission Summary

Add Auditor 
Information

§ ACD§ Create ACD
§ Generated ACD

Create ACD

§ Upload§ Upload PADLUpload PADL

§ Upload§ Upload FADUpload FAD

Business Components
(Java Classes)

Pages Created 
(JSP’s, Action Forms, Action Classes)

Module

Note:

§JSP – Display Data
§Action Class – Control Page State
§Action Form – Hold Data
§Business Component (Java Class) – Calculations and DB access
§Data Mapper – Data Retrieval
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Listing of eZ-Audit Application Modules …

§ Correspondence Log
§ Upload

§ Choose DeterminationCreate 
Determination

§ Institution
§ Submission

§ Waiver Request
§ Waiver Resolution

Exemptions/ 
Waivers

§ Worksheet 668.15
§ Worksheet 668.171

§ For Profit 668.15
§ For Profit 668.171
§ Non Profit 668.15
§ Non Profit 668.171
§ Choose Worksheet

Financial 
Worksheet

§ Correspondence Log§ Correspondence LogCorrespondence 
Log

Business Components
(Java Classes)

Pages Created 
(JSP’s, Action Forms, Action Classes)

Module

Note:

§JSP – Display Data
§Action Class – Control Page State
§Action Form – Hold Data
§Business Component (Java Class) – Calculations and DB access
§Data Mapper – Data Retrieval



12TO 116 – eZ-Audit Deliverable 116.1.2 - Application (Code) Delivery

Listing of eZ-Audit Application Modules …

§ Report 01 – Closeout Audit
§ Report 02 – Correspondence
§ Report 03 – Completed Audits
§ Report 04 – In-Process Audits
§ Report 05 – Compliance Audits Summary
§ Report 06 – In-Process Flagged Financial Statements
§ Report 07 – Completed Flagged Financial Statements
§ Report 08 – Financial Statements Summary
§ Report 09 – Zone
§ Report 10 – LOC
§ Report 11 – Delinquency/ Missing
§ Report 12 – Reminder
§ Report 13 – School Group
§ Report 14 – Executive Summary for All Submissions

MicroStrategy 
Reports

Reports Created Module



13TO 116 – eZ-Audit Deliverable 116.1.2 - Application (Code) Delivery

Assembly Tested Modules - Demo Scenario

§ Institution Submission Functionality
1.  Institution User

• Create Annual Submission
• Submit to ED

§ CASE Resolution Functionality
2.  FSA Co-Team Leader

• Assign Compliance Audit and Financial 
Statement to Case

3.  FSA Financial Analyst
• Calculate Scores/Ratios
• Create Determination
• Send to Co-Team Leader

4.  FSA Audit Resolution Specialist
• Complete PADL, FAD, ACD, DDIF
• Send to Co-Team Leader

5.  FSA Co-Team Leader
• Review Resolution Packages
• Approve Resolution Packages

6.  FSA Audit Resolution Specialist
• Record final FAD Date
• Archive Submission

Assign Compliance
Audit

Assig
n F

inan
cial

Stat
em

ent

SCHOOL

CO-TEAM
LEADER

FINANCIAL ANALYST

AUDIT RESOLUTION SPECIALIST

Flagged Financials

Sen
d R
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lutio
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r

Appr
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l

FS 
Arch

ived

Submission

Send Resolution for
Approval

eZ-AUDIT ARCHIVE

Compliance Audit
Archived

Returns for
Date Tracking

1

2

2

3

4

5
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What’s Next

March 17Production Readiness Review (PRR)

DatesActivities

March 17 – April 11Training

March 3 – March 14Final Fixes and Port-UAT Regression Test

February 17 – March 14Performance Test and Technical Architecture Tuning

April 1 – June 20Stabilization Support - 12 weeks

February 17  – February 28
February 18 – February 20
February 25 – February 27

UAT
§ Institution Users
§ Case Team Members

March 17 – March 31Code Freeze/ Production Data Load

February 10 – February 14Pre-UAT Regression Test

January 2 – February 7SIR Fixes from System Test

January 2 – January 31, 2003System Test  (3 Runs)


